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CCR No. 96-0462 Logged Date

5/02/96

Rev. Request Type

Routine |:| Urgent

Priority

Emergency |:|

Affected Release A Change Class I

Title (description) Implement CD-ROM Software

Documents Affected

None

Source Nos (RID, NCR, etc.) or Tech
Reference

n/a

RTM Change I:I Start New Baseline |:|

Problem

CD-ROM software is planned for implementation in Phase 111 Release A. Currently there is no CD-ROM device in the DataServer

Subsystem development environment.

Proposed Solution

A CD-ROM device is currently installed as part of the Mini-DAAC hardware configuration. Proposal:
1) Provide physical access to STMGT developers to the CD-ROM device on dipelsun from 5/6/96 through Release A code

turnover or 6/29/96 (whichever comes later)

2) Provide writeable media (minimum three) to STMGT developers for CD-ROM software development
3) Provide a user account which has limited pseudo-root privileges to Dag Hestnes (the STMGT developer for CD-ROM

software)

Impact Analysis:
Organizations Affected:

QA[] RelA

BOO |:|
Rel. B |:|

Other None

Contracts |:|

M&O I:l
Subconts |:|

ESO |:|
MRS |:|

FOS |:|

Rel. IR1 |:| SMO |:|

Cost: None Small |:| Medium |:| Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Donald L. Richardson 29 April 1996
Signature Date
Office Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:

CCB Chairperson

Signature

Date

CMO01JU95

ECS







